

Revised Timeline based on Feb. 15 QAPP/SAP		Feb				Mar					Apr				May				June					July				Aug				Sept		
		3	10	17	24	3	10	17	24	31	7	14	21	28	5	12	19	26	2	9	16	23	30	7	14	21	28	4	11	18	25	1	8	15
-	Task Force & Work Group meetings	5			26	5			26		2		23		7		28		4		25		2		23		6		27		3		24	
1	QAPP, SAP draft from LT	15																																
1.1	Review of SAP/QAPP by Outside Experts																																	
1.2	Review of SAP/QAPP by Sovereigns & Agencies (EPA, Ecology, Tribes, ID DEQ)																																	
1.3	LimnoTech revisions (due back to Task Force by March 18)								18																									
2	QAPP/SAP approved by Task Force								26																									
3	Confidence Limit Testing - Ecology sampling effort																																	
4	Laboratory RFQQ Process																																	
4.1	Develop Lab RFQQ																																	
4.2	Review RFQQ by TTWG (Comments due 2/18; Posted 2/19)			18																														
4.3	Approve Lab RFQQ at Task Force meeting			26																														
4.4	Lab RFQQ out																																	
4.5	Proposals due (Laboratory)							10																										
4.6	Selection Complete – Task Force to approve SOW								26																									
4.7	ACE to develop contract & SOW with Laboratory																																	
5	Sampling Contractor RFP Process																																	
5.1	Develop Sampling RFP						5																											
5.2	Review RFP by TTWG (Comments due 3/10; Posted 3/19)						10	19																										
5.3	Approve Sampling RFP at Task Force meeting								26																									
5.4	Sampling RFP out																																	
5.5	Proposals due (Sampling contractor)											14																						
5.6	Selection Complete – Task Force to approve SOW											23																						
5.7	ACE to develop contract & SOW with Sampling Contractor																																	
6	All contractors on contract with ACE with agreed scope of work approved by SRRTF																																	
7	Contractor PREP																																	
8	Start sampling																																	
																</																		