	Feb	Feb			Mar			Apr	Apr			May			June			July			Aug			Sept		
	RFQQ/RFP Timeline (Revised: May 7, 2014)	3	10 1	7 24	1 3	10	17	24 31			21 28			9 2	6 2	9 1	6 23	30	7 1	4 21 2			18			15 22
-	Task Force & Work Group meetings	5		26	5	5		26	2		23	7		2	8 4		25	5	2	23		6		27	3	24
1	QAPP, SAP draft from LT		15																							
1.1	Review of SAP/QAPP by Outside Experts																									
1.2	Review of SAP/QAPP by Sovereigns & Agencies (EPA, Ecology, Tribes, ID DEQ)																									
1.3	LimnoTech revisions (due back to Task Force)						18																			
2	QAPP/SAP finalized; signed																									
3	Confidence Limit Testing - Ecology sampling effort												12 2	0												
3.1	Confidence Limit Testing - Lab Analysis (45 days)																									
3.2	CLAM Evaluation Subgroup																									
4	Laboratory RFQQ Process																									
4.1	Develop Lab RFQQ																									
4.2	Review RFQQ by TTWG (Comments due 2/18; Posted 2/19)		1	8																						
4.3	Approve Lab RFQQ at Task Force meeting			26	6																					
4.4	Lab RFQQ out																									
4.5	Proposals due (Laboratory)									11																
4.6	Selection Complete – Task Force to approve SOW										23															
4.7	ACE to develop contract & SOW with laboratory																									
4.8	2nd Lab Spec Approve													2	8											
5	Sampling Contractor RFP Process																									
5.1	Develop Sampling RFP																									
5.2	Review RFP by TTWG (Comments due 3/10; Posted 3/19)					10	19																			
5.3	Approve Sampling RFP at Task Force meeting in principal (w/o SAP/QAPP)										23															
5.4	Sampling RFP out																									
5.5	Proposals due (Sampling contractor)													3	0											
5.6	Selection Complete – Task Force to approve SOW																25	5								
5.7	ACE to develop contract & SOW with Sampling Contractor																									
6	All contractors on contract with ACE with conceptual SOW approved by SRRTTF																									
7	Contractor PREP & Training																									
8	Start sampling																					Syr	noptic	;	3	

RFP = Request for Proposal (Sampling Contractor)

RFQQ = Request for Qualifications and Quotes (Lab)