	Timeline as of 1-10-14	Jan '14				Feb				Mar					Apr				May				June					July				Aug			
		6	13	20	27	3	10	17	24	3	10	17	24	31	7	14	21	28	5	12	19	26	2	9	16	23	30	7	14	21	28	4	11	18	25
-	Task Force & Work Group meetings			22		5			26	5			26		2		23		7			28	4			25		2		23		6			27
1	QAPP, SAP draft from LT		15																															
	Review of SAP/QAPP by SRRTTF/Agencies/Task Force																																	
	LimnoTech revisions																																	
2	QAPP/SAP approved by Task Force								26																									
3	Confidence Limit Testing - Ecology sampling effort																																	
4	Develop RFP																																	
5	Approve RFP at Task Force meeting												26																					
6	RFPs out														15																			
	Laboratory																																	
	Sampling Contractor																																	
	QA/QC Contractor																																	
7	Proposals due (Sampling contractor, QA/QC contractor, Laboratory)																		7															
8	Selection Complete – Task Force to approve SOW																					28												
9	ACE to develop contract & SOW with contractors																																	
10	All contractors on contract with ACE with agreed scope of work approved by SRRTTF																											1						
11	Contractor PREP																																	
12	Start sampling																															1		

	Revised Timeline based on Feb. 15 QAPP/SAP	Jan '14				Feb				Mar					Apr				May				June					July				Aug				Sept			
		6	13	20	27	3	10	17	24	3	10	17	24	31	7	14	21	28	5	12	19	26	2	9	16	23	30	7	14	21	28	4	11	18	25	1	8	15	22
-	Task Force & Work Group meetings			22		5			26	5			26		2		23		7			28	4			25		2		23		6			27	3			24
1	QAPP, SAP draft from LT						15																															
	Review of SAP/QAPP by SRRTTF/Agencies/Task Force																																					
	LimnoTech revisions																																					
2	QAPP/SAP approved by Task Force												26																									
3	Confidence Limit Testing - Ecology sampling effort																																					
4	Develop RFP																																					
5	Approve RFP at Task Force meeting																23																					
6	RFPs out																			15																		
	Laboratory																																					
	Sampling Contractor																																					
	QA/QC Contractor																																					
7	Proposals due (Sampling contractor, QA/QC contractor, Laboratory)																						4															
8	Selection Complete – Task Force to approve SOW																									25												
9	ACE to develop contract & SOW with contractors																																					
10	All contractors on contract with ACE with agreed scope of work approved by SRRTTF																															1						
11	Contractor PREP																																					
12	Start sampling																																			3			