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To: Spokane River Regional Toxics Task Force (SRRTTF)
Attention: Bud Leber

From: Gravity Consulting LLC

Regarding: Additional Scope and Cost items for Spokane River PCB sampling program

To Whom it may be Concerned,

Gravity has been tasked by the SRRTTF to “provide all necessary materials and staff to conduct the field data and sample collection work as contained in the Sampling and Analysis Plan and the Quality Assurance Project Plan and for any additional related sample collection activities”.  During site reconnaissance several necessary modifications to the original scope were identified due to site conditions, health and safety issues and/or lack of field information.  
These deviations from the previous scope include the following:

Sampling stations not accessible from shore – 4 locations were identified as inaccessible to the moving water portions of the river by wading and will require the use of both a motorized (for 1 location) and non-motorized vessel (for 3 locations).  Gravity requests increased budget for its vessel lease, mobilization and additional labor. For the Coeur d’Alene location Gravity proposes to moor its 24’ research boat for the sampling event to be used every other day for sampling adjacent to the river gage and two additional days for high volume sampling. For the Greenacres, Post Falls, and Nine mile locations, Gravity proposes to use a small 12’ work skiff that can be dragged down the bank and launched in the river with an electric motor.  Additional labor will be need for vessel operations and mobilization.
Stream gauge not active – the Greenacres stream gauge is not currently being managed by USGS and required data are not accessible.  Gravity requests increased budget for collecting in-field stream flow measurements using a MF Pro discharge meter.  This will require additional labor and equipment lease.
Table 1. Additional Budget Items

	Item
	Cost
	Quantity
	Total

	Personnel
	

	Environmental Technician/Boat Captain – Steve Saugen
	$75/hr
	70
	$5250

	Equipment
	

	RV- Mazama 24’ Research Boat 
	$600/day
	15
	$9000

	Work Skiff 12’ Boat with electric motor
	$200/day
	15
	$3000

	OTT MF Pro – Stream Gauge System
	$200/day
	15
	$3000

	Other
	
	
	

	Vessel mobilization
	$400
	1
	$400

	Vessel Moorage
	$50
	15
	$750


 Total Requested budget increase = $21,400[image: image1.png]
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