

SRRTTF MOA Timeline

- Oct. 25** Full document (draft MOA) goes to workgroups for review prior to 11/1 meeting. Use comment fields or cover e-mail to note suggestions, input from sovereigns call.
- Oct. 31** Draft MOA goes to all SRRTTF development participants
- Nov. 1** Full task force meeting
- Nov. 4** Any changes/suggestions on draft MOA due to Ecology
- Nov. 7** Ecology circulates to agencies/sovereigns for review
- Nov. 9** Agencies/sovereigns call to suggest final changes. Ecology sends draft MOA to City to attach legal language
- Nov. 16** MOA with legal language due to Ecology, sent to task force for review
- Nov. 24 - 27** **Thanksgiving Break**
- Nov. 29** Final changes/suggestions sent to Ecology.
- Nov. 30** Final agency/sovereigns call (if needed).
- Dec. 2** Final MOA sent out to task force for signatures. Final signatures expected within 45-60 days (by 2/1/12).