

## **Updated SRRTTF MOA Timeline**

- Oct. 25** Full document (draft MOA) goes to workgroups for review prior to 11/1 meeting. Use comment fields or cover e-mail to note suggestions, input from sovereigns call.
- Oct. 31** Draft MOA goes to all SRRTTF development participants
- Nov. 1** Full task force meeting
- Nov. 7** Ecology circulates MOA with legal language for review
- Nov. 15** Sovereigns meeting to review MOA with legal language and any changes incorporated following full group meeting.
- Nov. 24 - 27** **Thanksgiving Break**
- Nov. 28** Comments on MOA with legal language by stakeholders due to Ecology.
- Nov. 29** Ecology incorporate changes and emails Washington permittees with final, legal document.
- Nov. 30** Washington permittees submit document to Ecology to be in compliance with permit.
- Dec. 2** Ecology issues approval letters to Washington permittees. Final signatures expected on final MOA within 45-60 days (by 2/1/11).
- January** Full task force meeting to discuss RFP for admin/facilitator and parallel paths for technical work plan development. Set broad topic agenda for Feb, March and April meetings. Identify Work Groups as needed.